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SUMMARY

The Advanced Reactors Transition (ART) Program, WBS 1.12.1.1, PBS RL-TP11, consists of the
309 Building and the Nuclear Energy (NE) Legacies activities. The operation of the Fast Flux Test
Facility (FFTF) is funded by DOE-Nuclear Energy and is not included in this report on RL EM funded
activities. FFTF performance is reported separately by RL to DOE-NE.

In December the ART mission area technical accomplishments included continued surveillance and
maintenance activities on the 309 Building and NE legacies.  Progress continued on cleaning sodium
residuals from a tank from the 221-T Building.

Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that there are no milestones
due.

 ACCOMPLISHMENTS

• Continued surveillance and maintenance activities on 309 Building and NE legacies.  (Planned)

• Good progress continued on cleaning sodium residuals from a tank from the 221-T Building. 
(Planned)

COST PERFORMANCE ($M):

BCWP ACWP VARIANCE

Advanced Reactors Transition $0.3
``

$0.3 +$0.0

There is no significant cost variance.

SCHEDULE PERFORMANCE ($M):

BCWP BCWS VARIANCE

Advanced Reactors Transition $0.3 $0.3 +$0.0

There is no significant schedule variance.

ISSUES

Additional funding to support the completion of the deactivation activities will provide a benefit of
significantly reduced surveillance and maintenance costs.
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ADVANCED REACTORS TRANSITION

WBS 1.12
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ADVANCED REACTORS TRANSITION

WBS 1.12

FYTD AUTH PTS
BCWS BCWP ACWP SV CV BSLN BCWS

PBS
TP11 Advanced (1) Expense 0.3 0.3 0.3 0.0 0.0 1.3 1.3

Reactors CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total 0.3 0.3 0.3 0.0 0.0 1.3 1.3

$ In Millions

COST VARIANCE ANALYSIS:  (+$0.0M)

WBS/PBS Title

1.12/TP11 Advanced Reactors Transition
Description and Cause: None.
Impact:  None.
Corrective Action: None.

SCHEDULE VARIANCE ANALYSIS:  (+$0.0M)

WBS/PBS Title

1.12/TP11 Advanced Reactors Transition
Description and Cause: None.
Impact:  None.
Corrective Action: None.

MILESTONE EXCEPTION REPORT

Baseline Forecast
Number/WBS Level Milestone Title Date Date

OVERDUE  -  0

FORECAST LATE  -  0


